

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPU**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PRO**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR T**

**Name of the district : Angul**

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Insemination													
				Beginning of month from April								During month					
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted	
					F	R	Total	F	R	Total			F	R	Total	F	R
1	Badsasan	02.03.11	800	485	603	74	677	0	0	0	677	75	92	18	110	0	0
2	Badakera	02.03.11	550	325	595	46	641	0	0	0	641	45	96	9	105	0	0
3	Paranga	02.03.11	695	400	637	45	682	0	0	0	682	65	78	17	95	0	0
4	Chheliapada	02.03.11	680	390	557	46	603	0	0	0	603	60	92	11	103	0	0
5	Kanaloi	02.03.11	920	540	802	72	874	0	0	0	874	100	132	10	142	0	0
6	Patrapada	02.03.11	1375	795	575	51	626	206	61	267	893	135	73	12	85	27	9
7	Bagedia	02.03.11	1270	770	866	84	950	129	6	135	1085	120	109	17	126	18	6
8	Changudia	02.03.11	920	560	416	26	442	0	0	0	442	80	72	4	76	0	0
9	Kosala	02.03.11	1020	640	679	101	780	0	0	0	780	90	91	14	105	0	0
10	Durgapur	02.03.11	1235	715	767	34	801	143	6	149	950	120	101	8	109	22	0
11	Talmul	02.03.11	800	490	540	55	595	0	0	0	595	70	85	1	86	0	0
12	Gadsantri	02.03.11	575	370	358	47	405	0	0	0	405	45	65	5	70	0	0
13	Partara	02.03.11	575	345	424	42	466	0	0	0	466	45	72	8	80	0	0
14	Badkerjunge	02.03.11	575	355	535	30	565	0	0	0	565	50	69	7	76	0	0
15	Tulsipal	28.03.11	415	240	310	41	351	0	0	0	351	40	45	8	53	0	0
	<b>Total</b>		<b>12405</b>	<b>7420</b>	<b>8664</b>	<b>794</b>	<b>9458</b>	<b>478</b>	<b>73</b>	<b>551</b>	<b>10009</b>	<b>1140</b>	<b>1272</b>	<b>149</b>	<b>1421</b>	<b>67</b>	<b>15</b>



3, ORISSA  
 3RAMME  
 HE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

15											
			At the end of the month from April								
Total	Grand Total:	% Achiev ement	Target	Conventional			Sorted			Grand Total:	% Achiev ement
				F	R	Total	F	R	Total		
0	110	147%	560	695	92	787	0	0	0	787	141%
0	105	233%	370	691	55	746	0	0	0	746	202%
0	95	146%	465	715	62	777	0	0	0	777	167%
0	103	172%	450	649	57	706	0	0	0	706	157%
0	142	142%	640	934	82	1016	0	0	0	1016	159%
36	121	63%	930	648	63	711	233	70	303	1014	76%
24	150	105%	890	975	101	1076	147	12	159	1235	121%
0	76	95%	640	488	30	518	0	0	0	518	81%
0	105	117%	730	770	115	885	0	0	0	885	121%
22	131	91%	835	868	42	910	165	6	171	1081	109%
0	86	123%	560	625	56	681	0	0	0	681	122%
0	70	156%	415	423	52	475	0	0	0	475	114%
0	80	178%	390	496	50	546	0	0	0	546	140%
0	76	152%	405	604	37	641	0	0	0	641	158%
0	53	133%	280	355	49	404	0	0	0	404	144%
<b>82</b>	<b>1503</b>	<b>125%</b>	<b>8560</b>	<b>9936</b>	<b>943</b>	<b>10879</b>	<b>545</b>	<b>88</b>	<b>633</b>	<b>11512</b>	<b>127%</b>



**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Bolangir

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations																		
				Beginning of month from April								During month										
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted			Grand Total:	% Achievement	Target	
	F	R	Total	F	R	Total		F	R	Total	F	R	Total									
1	Sadaipali	02.03.11	900	500	534	80	614	0	0	0	614	70	73	13	86	0	0	0	86	123%	570	
2	Madhaipali	02.03.11	1300	770	646	136	782	67	14	81	863	120	52	14	66	14	1	15	81	55%	890	
3	Barkani	02.03.11	915	555	637	109	746	0	0	0	746	75	69	14	83	0	0	0	83	111%	630	
4	Jhankarpali	02.03.11	1200	730	666	33	699	68	10	78	777	100	55	3	58	19	1	20	78	58%	830	
5	Durgapali	02.03.11	950	550	488	72	560	70	7	77	637	70	12	2	14	1	0	1	15	20%	620	
6	Bandhapada	02.03.11	1375	820	858	47	905	101	13	114	1019	125	83	5	88	22	1	23	111	70%	945	
7	Kurul	02.03.11	925	520	405	55	460	0	0	0	460	70	38	0	38	0	0	0	38	54%	590	
8	Randa	02.03.11	1140	670	657	74	731	109	7	116	847	90	52	8	60	19	1	20	80	67%	760	
9	Upazhar	02.03.11	1325	770	898	87	985	0	0	0	985	120	90	8	98	0	0	0	98	82%	890	
10	Bhutiarbahal	02.03.11	800	460	527	77	604	0	0	0	604	60	69	8	77	0	0	0	77	128%	520	
11	Jarasingha	02.03.11	950	530	602	99	701	0	0	0	701	80	74	13	87	0	0	0	87	109%	610	
12	Sikuan	02.03.11	1270	750	870	113	983	202	47	249	1232	100	90	12	102	33	5	38	140	102%	850	
13	Chandanbhati	02.03.11	1845	1085	1294	175	1469	141	18	159	1628	150	141	13	154	47	3	50	204	103%	1235	
14	Bairasar	02.03.11	1280	720	819	183	1002	88	21	109	1111	100	74	7	81	21	4	25	106	81%	820	
15	Patharala	28.03.11	800	460	412	97	509	0	0	0	509	60	40	17	57	0	0	0	57	95%	520	
	<b>Total</b>		<b>16975</b>	<b>9890</b>	<b>10313</b>	<b>1437</b>	<b>11750</b>	<b>846</b>	<b>137</b>	<b>983</b>	<b>12733</b>	<b>1390</b>	<b>1012</b>	<b>137</b>	<b>1149</b>	<b>176</b>	<b>16</b>	<b>192</b>	<b>1341</b>	<b>83%</b>	<b>11280</b>	

**Month : December 2017**

At the end of the month from April							
Conventional			Sorted			Grand Total:	% Achievement
F	R	Total	F	R	Total		
607	93	700	0	0	0	700	123%
698	150	848	81	15	96	944	95%
706	123	829	0	0	0	829	132%
721	36	757	87	11	98	855	91%
500	74	574	71	7	78	652	93%
941	52	993	123	14	137	1130	105%
443	55	498	0	0	0	498	84%
709	82	791	128	8	136	927	104%
988	95	1083	0	0	0	1083	122%
596	85	681	0	0	0	681	131%
676	112	788	0	0	0	788	129%
960	125	1085	235	52	287	1372	128%
1435	188	1623	188	21	209	1832	131%
893	190	1083	109	25	134	1217	132%
452	114	566	0	0	0	566	109%
<b>11325</b>	<b>1574</b>	<b>12899</b>	<b>1022</b>	<b>153</b>	<b>1175</b>	<b>14074</b>	<b>114%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR,  
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAM  
SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR 2011**

**Name of the district : Bargarh**

Sr. No.	Name of center	Date of Opening	Annual target	Beginning of month from April									Artificial Insemination During month				
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted	
					F	R	Total	F	R	Total			F	R	Total	F	R
1	M.Sirigida	02.03.11	1250	780	629	73	702	126	6	132	834	110	82	5	87	12	7
2	Jokhepalli	28.03.11	930	550	685	69	754	0	0	0	754	90	100	8	108	0	0
3	Churiapalli	28.03.11	800	475	468	101	569	0	0	0	569	70	63	19	82	0	0
4	Ghess	28.03.11	1025	620	515	97	612	102	15	117	729	90	63	9	72	6	4
5	Nuapada	28.03.11	1035	600	541	92	633	0	0	0	633	90	86	15	101	0	0
6	Dongaripalli	28.03.11	800	475	448	57	505	0	0	0	505	70	59	22	81	0	0
7	Dava	28.03.11	695	415	505	110	615	0	0	0	615	60	83	19	102	0	0
8	Tuhungidadar	28.03.11	800	450	469	119	588	0	0	0	588	80	71	35	106	0	0
9	Diptipur	28.03.11	915	550	490	120	610	60	3	63	673	80	66	11	77	9	2
10	Bhuwaneswarpur	28.03.11	575	330	418	47	465	0	0	0	465	55	57	7	64	0	0
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
	<b>Total</b>		<b>8825</b>	<b>5245</b>	<b>5168</b>	<b>885</b>	<b>6053</b>	<b>288</b>	<b>24</b>	<b>312</b>	<b>6365</b>	<b>795</b>	<b>730</b>	<b>150</b>	<b>880</b>	<b>27</b>	<b>13</b>

ORISSA  
RAMME  
IE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

ns											
At the end of the month from April											
Total	Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
				F	R	Total	F	R	Total		
19	106	79%	890	711	78	789	138	13	151	940	89%
0	108	120%	640	785	77	862	0	0	0	862	135%
0	82	117%	545	531	120	651	0	0	0	651	119%
10	82	80%	710	578	106	684	108	19	127	811	96%
0	101	112%	690	627	107	734	0	0	0	734	106%
0	81	116%	545	507	79	586	0	0	0	586	108%
0	102	170%	475	588	129	717	0	0	0	717	151%
0	106	133%	530	540	154	694	0	0	0	694	131%
11	88	96%	630	556	131	687	69	5	74	761	109%
0	64	116%	385	475	54	529	0	0	0	529	137%
<b>40</b>	<b>920</b>	<b>111%</b>	<b>6040</b>	<b>5898</b>	<b>1035</b>	<b>6933</b>	<b>315</b>	<b>37</b>	<b>352</b>	<b>7285</b>	<b>115%</b>



**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROJECT**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR 1**

Name of the district : Boudh

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Insemination													
				Beginning of month from April								During month					
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted	
					F	R	Total	F	R	Total			F	R	Total	F	R
1	Manupali	02.03.11	1120	690	448	26	474	0	0	0	474	90	0	0	0	0	0
2	Bahera	02.03.11	905	565	504	46	550	0	0	0	550	70	76	6	82	0	0
3	Rundimal	02.03.11	905	545	516	27	543	0	0	0	543	80	74	7	81	0	0
4	Jogindarpur	02.03.11	1140	710	699	122	821	0	0	0	821	90	98	15	113	0	0
5	Baumnda	02.03.11	1255	790	792	170	962	0	0	0	962	100	91	26	117	0	0
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
	<b>Total</b>		<b>5325</b>	<b>3300</b>	<b>2959</b>	<b>391</b>	<b>3350</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3350</b>	<b>430</b>	<b>339</b>	<b>54</b>	<b>393</b>	<b>0</b>	<b>0</b>

R, ORISSA  
 GRAMME  
 THE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

ns											
			At the end of the month from April								
Total	Grand Total:	% Achieve ment	Target	Conventional			Sorted			Grand Total:	% Achieve ment
				F	R	Total	F	R	Total		
0	0	0%	780	448	26	474	0	0	0	474	61%
0	82	117%	635	580	52	632	0	0	0	632	100%
0	81	101%	625	590	34	624	0	0	0	624	100%
0	113	126%	800	797	137	934	0	0	0	934	117%
0	117	117%	890	883	196	1079	0	0	0	1079	121%
<b>0</b>	<b>393</b>	<b>91%</b>	<b>3730</b>	<b>3298</b>	<b>445</b>	<b>3743</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3743</b>	<b>100%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROJECT**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR 1**

**Name of the district : Kalahandi**

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Insemination													
				Beginning of month from April								During month					
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted	
					F	R	Total	F	R	Total			F	R	Total	F	R
1	Polam	02.03.11	800	543	556	83	639				639	65	59	5	64		
2	Thuapadar	02.03.11	550	374	372	59	431				431	45	40	9	49		
3	Kekiya	02.03.11	625	420	413	30	443				443	50	58	4	62		
4	Gegina	02.03.11	510	351	215	37	252				252	37	30	5	35		
5	Sarian	02.03.11	510	351	115	13	128				128	37	26	4	30		
6	Kangaon	02.03.11	510	351	235	60	295				295	37	33	7	40		
7	Khairapadar	02.03.11	325	215	152	17	169				169	25	16	2	18		
8	Dudhakathenga	02.03.11	400	268	231	35	266				266	33	30	6	36		
9	Behera	02.03.11	400	268	195	46	241				241	33	28	5	33		
10	Majhiguda	02.03.11	680	460	297	50	347				347	55	44	6	50		
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
	<b>Total</b>		<b>5310</b>	<b>3601</b>	<b>2781</b>	<b>430</b>	<b>3211</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3211</b>	<b>417</b>	<b>364</b>	<b>53</b>	<b>417</b>	<b>0</b>	<b>0</b>

R, ORISSA  
 GRAMME  
 THE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

ns											
			At the end of the month from April								
Total	Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
				F	R	Total	F	R	Total		
	64	98%	608	615	88	703				703	115.6%
	49	109%	419	412	68	480				480	114.6%
	62	124%	470	471	34	505				505	107.4%
	35	95%	388	245	42	287				287	74.0%
	30	81%	388	141	17	158				158	40.7%
	40	108%	388	268	67	335				335	86.3%
	18	72%	240	168	19	187				187	77.9%
	36	109%	301	261	41	302				302	100.3%
	33	100%	301	223	51	274				274	91.0%
	50	91%	515	341	56	397				397	77.1%
<b>0</b>	<b>417</b>	<b>100%</b>	<b>4018</b>	<b>3145</b>	<b>483</b>	<b>3628</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3628</b>	<b>90%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAM**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR 1**

**Name of the district : Koraput**

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Insemination													
				Beginning of month from April								During month					
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted	
					F	R	Total	F	R	Total			F	R	Total	F	R
1	Dhaliguda	02.03.11	350	210	184	31	215				215	30	27	3	30		
2	Dhanapur	28.03.11	600	335	311	36	347				347	55	60	8	68		
3	Pitaguda	28.03.11	390	235	277	22	299				299	35	37	2	39		
4	Hikimput	28.03.11	390	235	268	16	284				284	35	40	3	43		
5	Mahadevput	28.03.11	390	235	219	14	233				233	35	18	1	19		
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
	<b>Total</b>		<b>2120</b>	<b>1250</b>	<b>1259</b>	<b>119</b>	<b>1378</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1378</b>	<b>190</b>	<b>182</b>	<b>17</b>	<b>199</b>	<b>0</b>	<b>0</b>

R, ORISSA  
 GRAMME  
 THE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

ns											
			At the end of the month from April								
Total	Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
				F	R	Total	F	R	Total		
	30	100%	240	211	34	245				245	102%
	68	124%	390	371	44	415				415	106%
	39	111%	270	314	24	338				338	125%
	43	123%	270	308	19	327				327	121%
	19	54%	270	237	15	252				252	93%
<b>0</b>	<b>199</b>	<b>105%</b>	<b>1440</b>	<b>1441</b>	<b>136</b>	<b>1577</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>1577</b>	<b>110%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, O  
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRA  
SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE**

**Name of the district : Nabarangapur**

Sr. No.	Name of center	Date of Opening	Annual target	Beginning of month from April								Artificial Inseminations During month						
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted		
					F	R	Total	F	R	Total			F	R	Total	F	R	Total
1	Murtuma-6	02.03.11	520	295	486	50	536				536	45	79	12	91			
2	Kacharapara-2	28.03.11	575	315	304	32	336				336	55	94	12	106			
3	Jhariguda	28.03.11	405	250	324	87	411				411	35	37	13	50			
4	Belgam	28.03.11	415	240	440	64	504				504	35	67	7	74			
5	Junapani	28.03.11	410	240	462	51	513				513	35	97	12	109			
6	Pujariguda	28.03.11	405	250	361	36	397				397	35	64	6	70			
7	Kukadabai	28.03.11	400	245	239	38	277				277	35	46	5	51			
8	Bangapali Pujarigu	28.03.11	515	285	381	30	411				411	50	63	0	63			
9	Malekut	28.03.11	395	240	288	30	318				318	35	47	5	52			
10	Betal	28.03.11	395	240	286	30	316				316	35	46	4	50			
11					0	0												
12					0	0												
13					0	0												
14					0	0												
15					0	0												
	<b>Total</b>		<b>4435</b>	<b>2600</b>	<b>3571</b>	<b>448</b>	<b>4019</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>4019</b>	<b>395</b>	<b>640</b>	<b>76</b>	<b>716</b>	<b>0</b>	<b>0</b>	<b>0</b>

RISSA

MME

YEAR APRIL 2017 - MARCH 2018

Month : December 2017

At the end of the month from April										
Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
			F	R	Total	F	R	Total		
91	202%	340	565	62	627				627	184%
106	193%	370	398	44	442				442	119%
50	143%	285	361	100	461				461	162%
74	211%	275	507	71	578				578	210%
109	311%	275	559	63	622				622	226%
70	200%	285	425	42	467				467	164%
51	146%	280	285	43	328				328	117%
63	126%	335	444	30	474				474	141%
52	149%	275	335	35	370				370	135%
50	143%	275	332	34	366				366	133%
<b>716</b>	<b>181%</b>	<b>2995</b>	<b>4211</b>	<b>524</b>	<b>4735</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>4735</b>	<b>158%</b>



**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROJECT**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR 1**

**Name of the district : Nuawapada**

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Insemination													
				Beginning of month from April								During month					
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted	
					F	R	Total	F	R	Total			F	R	Total	F	R
1	Bisora	02.03.11	500	282	313	31	344				344	52	38	3	41		
2	Amsena	02.03.11	750	435	509	48	557				557	55	81	0	81		
3	Kendubahara	02.03.11	405	226	268	23	291				291	37	36	4	40		
4	Bhaleshwar	02.03.11	405	226	339	34	373				373	37	41	2	43		
5	Bharumunda	02.03.11	395	230	283	17	300				300	36	39	3	42		
6	Pandripani	02.03.11	395	226	282	51	333				333	37	30	5	35		
7	Jampani	02.03.11	550	344	365	16	381				381	42	46	3	49		
8	Jhagarhi	02.03.11	565	286	358	77	435				435	43	46	13	59		
9	Konabira	02.03.11	550	285	319	8	327				327	42	45	0	45		
10	Naugaon	02.03.11	550	282	294	33	327				327	42	43	0	43		
11					0	0											
12					0	0											
13					0	0											
14					0	0											
					0	0											
	<b>Total</b>		<b>5065</b>	<b>2822</b>	<b>3330</b>	<b>338</b>	<b>3668</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>3668</b>	<b>423</b>	<b>445</b>	<b>33</b>	<b>478</b>	<b>0</b>	<b>0</b>

R, ORISSA  
 GRAMME  
 THE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

ns											
At the end of the month from April											
Total	Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
				F	R	Total	F	R	Total		
	41	79%	334	351	34	385				385	115%
	81	147%	490	590	48	638				638	130%
	40	108%	263	304	27	331				331	126%
	43	116%	263	380	36	416				416	158%
	42	117%	266	322	20	342				342	129%
	35	95%	263	312	56	368				368	140%
	49	117%	386	411	19	430				430	111%
	59	137%	329	404	90	494				494	150%
	45	107%	327	364	8	372				372	114%
	43	102%	324	337	33	370				370	114%
<b>0</b>	<b>478</b>	<b>113%</b>	<b>3245</b>	<b>3775</b>	<b>371</b>	<b>4146</b>	<b>0</b>	<b>0</b>	<b>0</b>	<b>4146</b>	<b>128%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPURI**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROJECT**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR 2011**

**Name of the district : Sambalpur**

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Insemination													
				Beginning of month from April								During month					
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted	
					F	R	Total	F	R	Total			F	R	Total	F	R
1	Teletilaimal	28.03.11	775	490	481	80	561	0	0	0	561	70	54	9	63	0	0
2	Tainser	28.03.11	720	470	448	71	519	0	0	0	519	60	56	4	60	0	0
3	Mahulpali	28.03.11	850	530	574	36	610	73	10	83	693	80	71	4	75	10	3
4	Turai	28.03.11	450	280	324	39	363	0	0	0	363	40	44	8	52	0	0
5	Padiabahal	28.03.11	1300	780	611	80	691	98	4	102	793	110	51	2	53	7	0
6	Sahaspur	28.03.11	1200	720	445	103	548	81	29	110	658	90	41	9	50	13	4
7	Hatibari	28.03.11	700	430	466	32	498	0	0	0	498	60	56	5	61	0	0
8	Lipinda	28.03.11	680	395	431	26	457	0	0	0	457	50	51	5	56	0	0
9	Parmanpur	09.05.11	1200	720	597	60	657	78	10	88	745	100	78	9	87	3	3
10	Goshala	28.03.11	1130	700	618	31	649	80	1	81	730	100	60	5	65	5	0
					0	0											
					0	0											
					0	0											
					0	0											
					0	0											
	<b>Total</b>		<b>9005</b>	<b>5515</b>	<b>4995</b>	<b>558</b>	<b>5553</b>	<b>410</b>	<b>54</b>	<b>464</b>	<b>6017</b>	<b>760</b>	<b>562</b>	<b>60</b>	<b>622</b>	<b>38</b>	<b>10</b>



R, ORISSA  
 GRAMME  
 THE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

ns											
			At the end of the month from April								
Total	Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
				F	R	Total	F	R	Total		
0	63	90%	560	535	89	624	0	0	0	624	111%
0	60	100%	530	504	75	579	0	0	0	579	109%
13	88	94%	610	645	40	685	83	13	96	781	112%
0	52	130%	320	368	47	415	0	0	0	415	130%
7	60	48%	890	662	82	744	105	4	109	853	84%
17	67	56%	810	486	112	598	94	33	127	725	74%
0	61	102%	490	522	37	559	0	0	0	559	114%
0	56	112%	445	482	31	513	0	0	0	513	115%
6	93	87%	820	675	69	744	81	13	94	838	91%
5	70	65%	800	678	36	714	85	1	86	800	89%
<b>48</b>	<b>670</b>	<b>82%</b>	<b>6275</b>	<b>5557</b>	<b>618</b>	<b>6175</b>	<b>448</b>	<b>64</b>	<b>512</b>	<b>6687</b>	<b>98%</b>



**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORIS**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAM**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR**

**Name of the district : Sonepur**

Sr. No.	Name of center	Date of Opening	Annual target	Beginning of month from April								Artificial Inseminations						
				Target	Conventional			Sorted			Grand Total	Target	Conventional			Sorted		
					F	R	Total	F	R	Total			F	R	Total	F	R	Total
1	Haradakhol	02.03.11	950	570	494	69	563	55	5	60	623	80	49	6	55	6	3	9
2	Baladi	02.03.11	850	505	586	69	655	0	0	0	655	70	68	7	75	0	0	0
3	Mursundhi	02.03.11	1200	720	682	99	781	52	11	63	844	90	70	12	82	6	0	6
4	Kengharipali	02.03.11	565	300	427	22	449	0	0	0	449	55	56	5	61	0	0	0
5	S.Mahada	02.03.11	950	580	638	43	681	0	0	0	681	80	76	4	80	0	0	0
6	Bisipada	02.03.11	1720	1020	1074	95	1169	338	55	393	1562	140	136	36	172	16	3	19
7	Pua	02.03.11	800	470	534	34	568	40	5	45	613	60	37	0	37	4	0	4
8	Kantapali	02.03.11	1250	770	826	52	878	0	0	0	878	120	103	6	109	0	0	0
9	Ranisaharda	02.03.11	1450	860	734	132	866	59	9	68	934	130	74	24	98	3	1	4
10	Baghai	02.03.11	800	510	496	77	573	52	11	63	636	60	44	7	51	6	0	6
11					0	0												
12					0	0												
13					0	0												
14					0	0												
15					0	0												
	<b>Total</b>		<b>10535</b>	<b>6305</b>	<b>6491</b>	<b>692</b>	<b>7183</b>	<b>596</b>	<b>96</b>	<b>692</b>	<b>7875</b>	<b>885</b>	<b>713</b>	<b>107</b>	<b>820</b>	<b>41</b>	<b>7</b>	<b>48</b>

ISA  
 IE  
 AR APRIL 2017 - MARCH 2018

**Month : December 2017**

At the end of the month from April										
Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
			F	R	Total	F	R	Total		
64	69%	650	543	75	618	61	8	69	687	95%
75	107%	575	654	76	730	0	0	0	730	127%
88	91%	810	752	111	863	58	11	69	932	107%
61	111%	355	483	27	510	0	0	0	510	144%
80	100%	660	714	47	761	0	0	0	761	115%
191	123%	1160	1210	131	1341	354	58	412	1753	116%
41	62%	530	571	34	605	44	5	49	654	114%
109	91%	890	929	58	987	0	0	0	987	111%
102	75%	990	808	156	964	62	10	72	1036	97%
57	85%	570	540	84	624	58	11	69	693	109%
<b>868</b>	<b>93%</b>	<b>7190</b>	<b>7204</b>	<b>799</b>	<b>8003</b>	<b>637</b>	<b>103</b>	<b>740</b>	<b>8743</b>	<b>111%</b>







JR, ORISSA  
 PROGRAMME  
 THE YEAR APRIL 2017 - MARCH 2018

Month : December 2017

s											
At the end of the month from April											
Total	Grand Total:	% Achievement	Target	Conventional			Sorted			Grand Total:	% Achievement
				F	R	Total	F	R	Total		
82	1503	125%	8560	9936	943	10879	545	88	633	11512	127%
192	1341	83%	11280	11325	1574	12899	1022	153	1175	14074	114%
40	920	111%	6040	5898	1035	6933	315	37	352	7285	115%
0	393	91%	3730	3298	445	3743	0	0	0	3743	100%
0	417	100%	4018	3145	483	3628	0	0	0	3628	90%
0	199	105%	1440	1441	136	1577	0	0	0	1577	110%
0	716	181%	2995	4211	524	4735	0	0	0	4735	158%
0	478	113%	3245	3775	371	4146	0	0	0	4146	128%
48	670	82%	6275	5557	618	6175	448	64	512	6687	98%
48	868	93%	7190	7204	799	8003	637	103	740	8743	111%
<b>410</b>	<b>7505</b>	<b>104%</b>	<b>54773</b>	<b>55790</b>	<b>6928</b>	<b>62718</b>	<b>2967</b>	<b>445</b>	<b>3412</b>	<b>66130</b>	<b>115%</b>

