

**Monthly Progress Report for MAY 2017 (16th APRIL 2017 to 15th MAY 2017)
(Cropping Year 2016 - 17)**

Sl No	Crop (2016 - 17)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	4.23	5.62	0.00	5.62	132%						Dhainch for green manuring
2	Maize (AT) Certified Seed (Late Kharif)	8.47	12.91	0.00	12.91	122%	135.52					PROCESSING DONE
3	Maize (AT) Foundation Seed (Rabi)	1.90	1.90	0.00	1.90	100%	28.50					PROCESSING DONE
4	Sorghum (MP Chari) TL Seed (Kharif)	0.50	0.50	0.00	0.50	100%	3.00					No seed setting
5	Sorghum (M35 - 1) Maldandi,Crt; Sd (L- Kharif)	2.09	0.00	0.00	0.00		20.90					Sowing not done due to unavailability of seed
6	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00					105 kg unprocess seed
7	Cow pea (EC 4216) Certified Seeds (Kharif)	4.71	4.71	0.00	4.71	100%	37.68					PROCESSING DONE
8	Cow pea (EC 4216) Foundation Seed(L- Kharif)	1.29	0.00	0.00	0.00	0%	10.32					Dismental due to very low plant population
9	Ricebean (Bidhan 2) Foundation Seeds (Kharif)	0.78	1.39	0.00	1.39	178%	4.68					PROCESSING DONE
10	Ricebean (Bidhan 1) Certified Seeds (Kharif)	1.81	1.00	0.00	1.00	55%	10.86					PROCESSING DONE
11	Oat (Kent) Foundation Seeds (Rabi)	7.24	0.00	0.00	8.30	114%	72.40					PROCESSING DONE
12	Cow pea (EC 4216) Certified Seeds (summer)	2.74	1.90	0.00	1.90	69%	10.96					0.20 Ha PICKING CONTINUE
13	Bajra (BAIF,Bajra 1) Foundation seed (Summer)	2.88	2.51	0.70	3.21	111%	28.80					HARVESTING START WITH IN A WEEK
14	Trail	0.22	0.00	0.00	0.00		0.00					
	Total cropped Area under Seed production	35.63	0.00	0.00	0.00		365.62					
15	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1200000					10 Lakh cutting Ready to supply
	Total Cropping 2016 - 17	36.63	34.44	0.70	43.44							

Work done during the Month

11600 KG Maize seed processing done		
4660 kg Oat seed processing done		
Intercultural operation had done of Maize,Cowpea,Bajra crop as per schedule		
2nd picking done of cowpea crop		
Proposed work plan for June 2017.		
Remaining area picking continue of Cowpea crop		
Supply cuttings of BNH-10 as per demand		
Intercultural operation of Cowpea,Bajra crop continue as per requirement		
Harvesting of Bajra crop		
Preparation packing and stitching of Maize,Ricebean,Oat,Cowpea		

Dhaincha sowing as per scheduld

Summer ploughing as per requirement

Shashank Shekhar Singh, Asst Farm Manager,Chiplima